Anything new?

J Stewart



Progress to CD-0

* CD-0 was signed by Brinkman (Head of the
office of science)

* Energy Systems Acquisition Advisory Board
(ESAAB) will meet soon. (Bee29th Jan 9th??)

— The ESAAB advises the Secretarial Acquisition
Executive (SAE) who is the Deputy Secretary for
the DOE Dr. Steven Koonin

— One box under Steven Chu
 DOE NSF face-to-face meeting on Jan27th



Joint oversight Group JOG

* The JOG is the inter agency committee

responsible for coordination between the NSF
and DOE

— The JOG will start meeting bi-weekly with the DOE
project and DUSEL

e |f there are issues related to NSF-DOE coordination or
DUSEL-LBNE coordination please let me know.

— Organization Policy
* NSF will steward a facility
* DOE will steward the LBNE experiment



Funding

 CD-0to CD1 funding
— S24M DOE LBNE
— ~52M NSF S4 Water Cerenkov
— South Dakota
— S3 for civil

* Project Engineering and Design (PED) funding
in FY11 is $12M



LBNE/WCD Management

Working on new contracts

Working on defining the methodology for cost
estimating

Need labor categories

WCD will initially use ATLAS cost estimating
tools



Detector Design

* Draft for proposal for an ultra-pure water
system is available

* Contract is placed for an A&E company to
work on vessel design.

* Next step — Requirements documents






